

Handwritten notes in blue ink at the top left corner, including the name 'Manoj Kumar' and some illegible scribbles.

Handwritten number '294' circled in blue ink at the top right corner.

पत्रांक:- 04/NULM-10/17/.....1217...../न0वि0एवंआ0वि0

बिहार सरकार  
नगर विकास एवं आवास विभाग

प्रेषक:-

विशेष सचिव  
नगर विकास एवं आवास विभाग।

सेवा में,

नगर आयुक्त,  
मुंगेर नगर निगम।

पटना, दिनांक, 22/5/18

विषय:- दीनदयाल अन्त्योदय योजना-राष्ट्रीय शहरी आजीविका मिशन (DAY-NULM) योजना में अपेक्षित प्रगति लाने के संबंध में।

महाशय,

निदेशानुसार उपर्युक्त विषय के संबंध में कहना है कि SMMU कर्मी द्वारा नगर निकायों में संचालित DAY-NULM योजना का निरीक्षण कर योजना की प्रगति का समीक्षा प्रतिवेदन उपलब्ध कराया गया है, जिसमें निम्न विन्दुओं पर आवश्यक कार्रवाई अपेक्षित है।

SEP घटक के तहत निर्मित टास्क फोर्स का नियमित बैठक करते हुए, नगर निकाय एवं विभिन्न बैंको में लम्बित ऋण आवेदनों का निष्पादन यथाशीघ्र कराया जाय। इस कार्य हेतु CMMU कर्मी बैंकों से नियमित रूप से सम्पर्क करेंगे।

- SUSV के अन्तर्गत वेन्डिंग जोन की संचरना अभी तक नहीं हो पायी है, जिसपर ध्यान देने की आवश्यकता है।
- SUH के अन्तर्गत पुराने आश्रय स्थल का Refurbishment कार्य धीमी गति से चल रहा है, जिसमें गति लाने की आवश्यकता है।
- SM&ID घटक के तहत CLC का गठन यथा शीघ्र वांछनीय है।
- EST&P घटक के तहत प्रशिक्षार्थियों का अविलम्ब एसिसमेन्ट तथा प्रमाणी करण भी होना चाहिये, ताकि Placement में तत्परता लायी जा सके।

अतः अनुरोध है कि वर्णित विन्दुओं का अनुपालन प्रतिवेदन 10 दिनों के अन्दर भेजना सुनिश्चित किया जाय।

विश्वासभाजन

Handwritten signature in blue ink.

विशेष सचिव

नगर विकास एवं आवास विभाग।

Handwritten initials in blue ink.

Handwritten signature in blue ink.

THE PROJECT MANAGEMENT CONSULTING (PMC)  
**National Urban Livelihoods Mission - Bihar**  
 Urban Development and Housing Department

Field Visit Report

1. Name of the ULB Visited : **Munger Nagar Nigam**
2. Date of the Visit : **16/04/2018**
3. Name of the EXPERT : **Madan Pathak, State Mission Manager**
4. Places Visited : **Munger Nagar Nigam & two training Institutes**
5. Persons contacted : (A). Commissioner of nagar nigam  
 (B). L.D.M  
 (C). B.M. of Bihar Gramin Bank  
 (D). Tax Daroga  
 (E). Accountant

**Proceeding of the Meeting**

S No	Component	Issue	Observation / Decision
1	SEP	Applications & Task Force	Task Force Meeting was not convened till 16 <sup>th</sup> April. The CMM has been advised to convene the same upto 30 <sup>th</sup> April positively. There are 23 applications are pending at Bank's level as per details given below;- 1. Dena Bank ; 3 2. BOI ; 7 3. P.N.B ; 1 4. S.B.I ; 5 5. CANARA ; 7 TOTAL ; 23 The CMM has been requested to arrange disposal of all applications at the end of this month. & they have assured for their disposal positively
2	SMID	SHG, R.F. & CLC	23 R.F have been disbursed among the SHG Groups for Rs. 2,30,000/- only 6 SHG groups have been formed. Application of 04 ALOs have been forwarded for their registration. No CLC has been formed.
3	SUH	For New	For New Ashray sthal tender has been finalized. Refurbishment of two ashray sthal are going on but these are not operational.

(मदन पाठक)  
SMP

THE PROJECT MANAGEMENT CONSULTING (PMC)

**National Urban Livelihoods Mission - Bihar**

Urban Development and Housing Department

280

4	SUSV	Vending zone	T.V.C already formed.& meeting will be called shortly.NoVending zone has been developed till date. No DPR has been prepared for Vending Zone.
5	EST&P	TRAINING	Visited the centre of SMC Education Sansthan at Sandalpur 3Batches for DPO course of 60 candidates , 20 for each batch is going on. Likewise 2 batches for 40 candidates are going on under SMO. Visited Zeenu information tech pvt ltd  Where one batch under DDO is going on.. 07 BATCHES have been closed.but no assisment has bben done.
6	SBM	SBM abhiyan	5649 INDIVIDUAL toilets constructed. Community toilets have been formed in ward 1,3,32 & 34. No. public toilets have been formed.
7	HFA	Beneficiaries	No. of sanctioned 816 No. with aadhar details ; 732 No of agreements done; 335 1st instalment given; ; 278 Second instalment given; 150 Third instalment given ; 38

**8. Recommendations/Suggestions**

- I. Efforts to be made to achieve set targets under SEP
- II. Construction of Ashray sthal is needed as soon as possible.
- iii. Effective liasoning is required with all BANKS
- iv. Compagion of SBM & HFA should be run exhaustively .so that National targets will be achieved in due course.

Madan Pathak.  
PMC-NULM

  
**मदन पाठक** 18/4/18  
S.M.M.